

**LAGUNA WOODS VILLAGE
CONTRACT CHANGE ORDER**

CONTRACT CHANGE ORDER NO. 3 **SUPPL NO.** _____ **REV.** _____

PROJECT Utility Point of Connection location change SHEET 1 OF 1 SHEET

CONTRACT NO. PR0019722 SPECIFICATION NO. PR0062603

To Solar Optimum, Inc. (SOL116) Contractor

Contractor is directed to make the described changes from the plans and specifications, and to the existing Contract, dated (9/20/2016), and do the following described work not included in the plans and specifications on the present Contract.

Note: This change order is not effective until all approvals are met in accordance with the Contract Change Order on Capital Projects Policy.

Description of work to be done, estimate of quantities, and prices to be paid. Segregate between additional work at contract price, agreed and force account. Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and allowance will be made for idle time.

Change Requested by: Mark Stal

General Description and Reason for Change:

To relocate the Utility point of interconnection (POC) from Bldg 2353 to 2391

To relocate the Utility point of interconnection (POC) from Bldg 2393 to 2390

To relocate the Utility point of interconnection (POC) from Bldg 2399 to 2403

All other terms and conditions remain the same.

TOTAL COST INCREASE/DECREASE NOT TO EXCEED: \$78,392.00

Original Contract Sum: \$2,312,750.00

Net change by previously approved Change Orders: \$125,000.00

Contract Amount prior to this Change Order: \$2,437,750.00

Current Change Order Amount: \$78,392.00

Total Contract Sum to date including this change: \$2,516,142.00

Accumulated Percentage change from all Change Orders: 9%

By reason of this order the time of completion will be adjusted as follows: 133 Days

Submitted by : _____	Date: _____
Approval Recommended: _____	Date: _____
Approved: _____	Date: _____

We, the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the prices shown above.

Accepted, Date _____ Contractor _____

By _____ Title _____

If the Contractor did not sign acceptance of this order, his attention is directed to the requirements of the specifications as to proceeding with the ordered work and filing a written protest within the time therein specified.