




Pina
July 27 - Grind
Aug 4/5 - Pave

CDS 364
July 27 - Grind
Aug 4/5 - Pave

CDS 336
July 27 - Grind
Aug 4/5 - Pave

CDS 337
July 28 - Grind
July 29/30 - Pave

CDS 365
July 28 - Grind
July 29/30 - Pave

CDS 3339/40
July 28 - Grind
July 29/30 - Pave

CDS 322
July 28 - Grind
July 29/30 - Pave

CDS 363
July 27 - Grind
Aug 3/4 - Pave

Via Carrizo
July 26 - Grind
Aug 5/6 - Pave

Luz Del Sol
July 26 - Grind
Aug 2/3 - Pave

Ave Soseiga
July 26 - Grind
Aug 3/4 - Pave

Via Portora
July 26 - Grind
Aug 2/3 - Pave

Ave Soseiga
July 26 - Grind
Aug 2/3 - Pave

CDS 43
concrete work only
No Asphalt Work

CDS 16
concrete work only
No Asphalt Work

CDS 56
July 15 - Grind
July 19 - Pave

CDS 40
July 16 - Grind
July 20 - Pave

Calle Aragon
July 19 - Grind
July 21 - Pave

CDS 13
July 16 - Grind
July 20 - Pave

CDS 82
Asphalt only

2021 Parkway Concrete & Asphalt Paving Programs

Concrete	Asphalt
GRF - 8,515 SF	GRF - 224,528 SF
Third - 5,129 SF	Third - 146,979 SF
United - 6,371 SF	United - 100,452 SF